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ESTIMATE RUN 08/25/2016

ESTIMATE SUMMARY 10:01:40

CONTID: C16756         ESTIMATE NO: 0008 PROG 2005

PCN: 16756-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 DEER TRAIL EAST PERCENT TIME:

PROJECT NO: BRS0704-215                   

I-70 DEER TRAIL EAST & SH 71 L

NAME OF ROAD:  

PROJECT COUNTIES: ELBERT

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,091,961.55 PARTICIPATING $ $ 386,702.26

AWARD PROJECT AMT: 3,906,986.23 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,168.58

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

77.70

WORK DAYS

WORK DAYS

63.25%

1,503,990.44

386,702.26

386,702.26

383,533.68

$

$

$

$

2,587,971.11

0.00

2,587,971.11

0.00

2,587,971.11

-58,604.79

0.00

2,529,366.32

0.00

AMOUNT DUE 2,529,366.32 383,533.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 383,533.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 1

LINCOLN  

172.5 TIME ALLOW: 222

ORIG TIME ALLOW: 180

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/15/201507/30/2016

05/28/2015

06/15/2015

06/25/2015

07/15/2015
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 68.000

0.000

202-00035  
 

1,020.0068.000

0.00

68.000

LF  

15.00000

0010 Removal of Delineator 9.000

0.000

202-00090  
 

216.009.000

0.00

9.000

EACH

24.00000

0015 *Removal of Pavement Marking 29,468.000

13,558.000

202-00250  
 

48,189.1243,026.000

15,184.96

60,829.000

SF  

1.12000

0020 Unclassified Excavation 452.000

0.000

203-00000  
 

19,662.00452.000

0.00

452.000

CY  

43.50000

0025 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

285.000

CY  

59.00000

0026 Blading MCR Line #1 2.000

0.000

203-01500  
 

253.002.000

0.00

4.000

HOUR

126.50000

0030 Erosion Log (12 Inch) 250.000

0.000

208-00002  
 

1,875.00250.000

0.00

350.000

LF  

7.50000

0035 Aggregate Bag 224.000

0.000

208-00035  
 

2,352.00224.000

0.00

300.000

LF  

10.50000

0040 Concrete Washout Structure 6.000

0.000

208-00045  
 

5,655.006.000

0.00

8.000

EACH

942.50000

0045 Removal and Disposal of Sediment (Labor) 22.000

2.000

208-00103  
 

864.0024.000

72.00

30.000

HOUR

36.00000

0050 Removal and Disposal of Sediment (Equipment) 7.500

0.000

208-00105  
 

675.007.500

0.00

14.000

HOUR

90.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Sweeping (Sediment Removal) 4.000

0.000

208-00106  
 

392.004.000

0.00

6.000

HOUR

98.00000

0060 Erosion Control Supervisor 27.500

0.000

208-00205  
 

1,292.5027.500

0.00

60.000

HOUR

47.00000

0065 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

4.000

EACH

78.00000

0070 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

300.000

LF  

16.00000

0075 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

4.000

EACH

1,731.00000

0080 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.800

ACRE

1,384.00000

0085 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.800

ACRE

2,236.00000

0090 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.800

ACRE

2,023.00000

0095 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

560.000

LB  

4.25000

0100 *Bonded Fiber Matrix 2.050

0.000

213-00150  
 

8,296.352.050

0.00

2.050

ACRE

4,047.00000

0105 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

45.000

CY  

54.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Hot Mix Asphalt (Grading S) (75) (PG 64-22) 0.000

0.000

403-33741  
 

0.000.000

0.00

100.000

TON 

179.00000

0115 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

50.000

GAL 

10.50000

0120 *Roadway Compression Joint Sealer 228.000

0.000

518-00010  
 

22,116.00228.000

0.00

570.000

LF  

97.00000

0125 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

90.000

LF  

72.50000

0130 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

2.000

EACH

605.50000

0135 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

49.00000

0140 *Light Standard (Temporary) 4.000

0.000

613-50410  
 

35,080.004.000

0.00

6.000

EACH

8,770.00000

0145 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

12.000

SF  

73.00000

0150 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

60.000

LF  

46.50000

0155 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

6.000

EACH

555.00000

0160 *Detour Pavement 4,826.000

0.000

621-00450  
 

424,688.004,826.000

0.00

6,434.000

SY  

88.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Construction Surveying 0.700

0.000

625-00000  
 

26,092.500.700

0.00

1.000

L S 

37,275.00000

0170 *Mobilization 0.946

0.000

626-00000  
 

353,395.330.946

0.00

1.000

L S 

373,568.00000

0175 *Public Information Services 0.900

0.100

626-01000  
 

17,863.001.000

1,786.30

1.000

L S 

17,863.00000

0180 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

277.000

GAL 

84.00000

0185 *Pavement Marking Paint (Waterborne) 993.000

0.000

627-00011  
 

40,713.00993.000

0.00

993.000

GAL 

41.00000

0190 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

225.000

SF  

23.50000

0195 *Flagging 1,322.000

309.500

630-00000  
 

34,261.501,631.500

6,499.50

1,850.000

HOUR

21.00000

0200 *Traffic Control Inspection 51.000

17.000

630-00007  
 

8,330.0068.000

2,082.50

90.000

DAY 

122.50000

0205 *Traffic Control Management 135.000

21.000

630-00012  
 

131,976.00156.000

17,766.00

180.000

DAY 

846.00000

0210 *Flashing Beacon (Solar) 10.000

0.000

630-80002  
 

19,170.0010.000

0.00

20.000

EACH

1,917.00000

0215 *Barricade (Type 3 M-D) (Temporary) 7.500

0.000

630-80338  
 

1,875.007.500

0.00

15.000

EACH

250.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Construction Traffic Sign (Panel Size A) 44.000

0.000

630-80341  
 

2,904.0044.000

0.00

88.000

EACH

66.00000

0225 *Construction Traffic Sign (Panel Size B) 36.000

2.000

630-80342  
 

3,515.0038.000

185.00

104.000

EACH

92.50000

0230 *Construction Traffic Sign (Panel Size C) 35.000

0.500

630-80343  
 

3,692.0035.500

52.00

71.000

EACH

104.00000

0235 *Construction Traffic Sign (Special) 240.500

0.000

630-80344  
 

6,132.75240.500

0.00

481.000

SF  

25.50000

0240 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

6,118.001.000

0.00

2.000

EACH

6,118.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.000

0.000

630-80358  
 

3,196.002.000

0.00

4.000

EACH

1,598.00000

0250 *Drum Channelizing Device 143.500

0.000

630-80360  
 

4,735.50143.500

0.00

288.000

EACH

33.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 10.500

0.000

630-80363  
 

425.2510.500

0.00

21.000

EACH

40.50000

0260 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

4,170.001.000

0.00

2.000

EACH

4,170.00000

0265 Concrete Barrier (Temporary) 1,212.000

0.000

630-80370  
 

50,904.001,212.000

0.00

2,424.000

LF  

42.00000

0270 *Traffic Cone 100.000

0.000

630-80380  
 

875.00100.000

0.00

200.000

EACH

8.75000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Channelizing Device (Fixed) 277.000

0.000

630-80391  
 

5,263.00277.000

0.00

554.000

EACH

19.00000

0280 Impact Attenuator (Temporary) 129.000

38.000

630-85011  
 

12,024.00167.000

2,736.00

334.000

DAY 

72.00000

0285 *Mobile Attenuator 83.000

0.000

630-85041  
 

35,109.0083.000

0.00

145.000

DAY 

423.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000

0305 F/A On-The-Job Trainee 2,071.000

0.000

700-70021  
 

2,071.002,071.000

0.00

2,071.000

HOUR

1.00000

0310 F/A High Speed Internet 0.000

0.000

700-70035  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0315 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0316 Added Item (Day)/ CO#2 (Lane Rental Fee) 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

7,000.00000

0317 Added Item (Hour)/ CO#2 (Lane Rental Fee) 0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

650.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0318 Added Item (Hour)/ CO #4 - Cold Asphalt Patching 76.000

8.000

900-00010  
 

8,820.0084.000

840.00

90.000

HOUR

105.00000

CAT 1,356,256.8047,204.262,001,399.73CURRENT AMT0200 $ $ $

CAT NO0300 F-20-BE 

0320 *Remove Concrete Pavement (Planing) (Special) 0.000

263.000

202-00217  
 

5,654.50263.000

5,654.50

263.000

SY  

21.50000

0325 Removal of Portions of Present Structure (Class 1) 0.000

7.000

202-00450  
 

759.507.000

759.50

7.000

SY  

108.50000

0330 Removal of Portions of Present Structure (Class 2) 99.000

0.000

202-00453  
 

19,602.0099.000

0.00

112.000

SY  

198.00000

0335 Removal of Portions of Present Structure (Class 3) 20.000

0.000

202-00460  
 

4,160.0020.000

0.00

20.000

SY  

208.00000

0340 Rebuild Portions of Present Structure 0.000

96.000

210-00530  
 

14,784.0096.000

14,784.00

96.000

SF  

154.00000

0345 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

83.000

LF  

14.00000

0350 *Bearing Repair Corbel 0.000

2.000

512-00120  
 

9,664.002.000

9,664.00

2.000

EACH

4,832.00000

0355 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

124.000

LF  

15.50000

0360 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

679.000

519-03035  
 

37,005.50679.000

37,005.50

679.000

SY  

54.50000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0300 F-20-BE 

0365 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

640.100

519-03055  
 

76,812.00640.100

76,812.00

640.100

CF  

120.00000

0370 *Concrete Class DT (Deck Topping) 17.300

0.000

601-03540  
 

10,224.3017.300

0.00

17.300

CY  

591.00000

0375 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0380 Galvanic Anodes 218.000

0.000

601-51005  
 

7,630.00218.000

0.00

218.000

EACH

35.00000

0385 Reinforcing Steel 66.000

0.000

602-00000  
 

82.5066.000

0.00

66.000

LB  

1.25000

CAT 186,378.30144,679.50192,036.30CURRENT AMT0300 $ $ $

CAT NO0302 F-20-BF 

0390 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

287.000

SY  

21.50000

0395 Removal of Portions of Present Structure (Class 2) 
(Hydrodem 

580.000

0.000

202-00457  
 

93,380.00580.000

0.00

580.000

SY  

161.00000

0400 Removal of Portions of Present Structure (Class 3) 36.000

0.000

202-00460  
 

7,488.0036.000

0.00

36.000

SY  

208.00000

0405 Rebuild Portions of Present Structure 158.000

0.000

210-00530  
 

24,332.00158.000

0.00

158.000

SF  

154.00000

0410 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

83.000

LF  

14.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0302 F-20-BF 

0415 *Bearing Repair Corbel 6.000

0.000

512-00120  
 

28,992.006.000

0.00

6.000

EACH

4,832.00000

0420 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

124.000

LF  

15.50000

0425 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

806.000

SY  

54.50000

0430 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

499.000

CF  

120.00000

0435 *Concrete Class DT (Deck Topping) 68.500

0.000

601-03540  
 

40,483.5068.500

0.00

74.000

CY  

591.00000

0440 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0445 Galvanic Anodes 272.000

0.000

601-51005  
 

9,520.00272.000

0.00

272.000

EACH

35.00000

0450 Reinforcing Steel 74.000

0.000

602-00000  
 

92.5074.000

0.00

74.000

LB  

1.25000

0451 Added Item (Hour)/ CO#5 Re-tie Deck Reinf (BF) 13.000

0.000

900-00010  
 

671.8413.000

0.00

13.000

HOUR

51.68000

0452 Added Item (Lump Sum)/ CO #6 2-Phase Polyester Cost 
(Str. BF)

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

22,212.54000

CAT 204,959.840.00321,271.84CURRENT AMT0302 $ $ $



CONTID: C16756         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0303 F-20-BQ 

0455 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

257.000

SY  

21.50000

0460 Removal of Portions of Present Structure (Class 2) 
(Hydrodem 

607.000

0.000

202-00457  
 

97,727.00607.000

0.00

607.000

SY  

161.00000

0465 Removal of Portions of Present Structure (Class 3) 27.000

0.000

202-00460  
 

5,616.0027.000

0.00

27.000

SY  

208.00000

0470 Rebuild Portions of Present Structure 38.000

0.000

210-00530  
 

5,852.0038.000

0.00

38.000

SF  

154.00000

0475 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

79.000

LF  

14.00000

0480 *Bearing Repair Corbel 3.000

0.000

512-00120  
 

14,496.003.000

0.00

3.000

EACH

4,832.00000

0485 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

119.000

LF  

15.50000

0490 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

775.000

SY  

54.50000

0495 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

479.000

CF  

120.00000

0500 *Concrete Class DT (Deck Topping) 84.900

0.000

601-03540  
 

50,175.9084.900

0.00

84.900

CY  

591.00000

0505 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0303 F-20-BQ 

0510 Galvanic Anodes 274.000

0.000

601-51005  
 

9,590.00274.000

0.00

274.000

EACH

35.00000

0515 Reinforcing Steel 83.000

0.000

602-00000  
 

103.7583.000

0.00

83.000

LB  

1.25000

0516 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (BQ) 20.000

0.000

900-00010  
 

1,033.6020.000

0.00

20.000

HOUR

51.68000

0517 Added Item (Lump Sum)/ CO#6 2-Phase Polyester Cost 
(Str. BQ)

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

22,212.53000

CAT 184,594.250.00292,787.75CURRENT AMT0303 $ $ $

CAT NO0304 F-20-BR 

0520 *Remove Concrete Pavement (Planing) (Special) 0.000

260.000

202-00217  
 

5,590.00260.000

5,590.00

260.000

SY  

21.50000

0525 Removal of Portions of Present Structure (Class 2) 
(Hydrodem 

543.000

0.000

202-00457  
 

87,423.00543.000

0.00

543.000

SY  

161.00000

0530 Removal of Portions of Present Structure (Class 3) 52.000

0.000

202-00460  
 

10,816.0052.000

0.00

52.000

SY  

208.00000

0535 Removal of Portions of Present Structure 0.500

0.000

202-00503  
 

697.500.500

0.00

0.500

SY  

1,395.00000

0540 Rebuild Portions of Present Structure 0.000

38.000

210-00530  
 

5,852.0038.000

5,852.00

38.000

SF  

154.00000

0545 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

79.000

LF  

14.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0304 F-20-BR 

0550 Structural Steel (Galvanized) 965.000

0.000

509-00001  
 

6,755.00965.000

0.00

965.000

LB  

7.00000

0555 *Bearing Repair Corbel 0.000

5.000

512-00120  
 

24,160.005.000

24,160.00

5.000

EACH

4,832.00000

0560 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

119.000

LF  

15.50000

0565 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

705.000

SY  

54.50000

0570 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

479.000

CF  

120.00000

0575 *Concrete Class DT (Deck Topping) 71.900

0.000

601-03540  
 

42,492.9071.900

0.00

71.900

CY  

591.00000

0580 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0585 Galvanic Anodes 214.000

0.000

601-51005  
 

7,490.00214.000

0.00

214.000

EACH

35.00000

0590 Reinforcing Steel 116.000

0.000

602-00000  
 

145.00116.000

0.00

116.000

LB  

1.25000

0591 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (BR) 33.000

0.000

900-00010  
 

1,705.4433.000

0.00

33.000

HOUR

51.68000

CAT 193,126.8435,602.00291,979.84CURRENT AMT0304 $ $ $
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0305 F-21-S 

0595 *Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

257.000

SY  

21.50000

0600 Removal of Portions of Present Structure (Class 2) 
(Hydrodem 

411.000

0.000

202-00457  
 

66,171.00411.000

0.00

411.000

SY  

161.00000

0605 Removal of Portions of Present Structure (Class 3) 10.000

0.000

202-00460  
 

2,080.0010.000

0.00

10.000

SY  

208.00000

0610 Rebuild Portions of Present Structure 38.000

0.000

210-00530  
 

5,852.0038.000

0.00

38.000

SF  

154.00000

0615 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

79.000

LF  

14.00000

0620 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

79.000

LF  

15.50000

0625 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

586.000

SY  

54.50000

0630 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

363.000

CF  

120.00000

0635 *Concrete Class DT (Deck Topping) 54.800

0.000

601-03540  
 

32,386.8054.800

0.00

54.800

CY  

591.00000

0640 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0645 Galvanic Anodes 189.000

0.000

601-51005  
 

6,615.00189.000

0.00

189.000

EACH

35.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0305 F-21-S 

0650 Reinforcing Steel 54.000

0.000

602-00000  
 

67.5054.000

0.00

54.000

LB  

1.25000

0651 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (S) 31.500

0.000

900-00010  
 

1,627.9231.500

0.00

31.500

HOUR

51.68000

0652 Added Item (Lump Sum)/ CO #7- Cl.  DT Concrete 
Resistivy Testing

1.000

0.000

900-00014  
 

825.001.000

0.00

1.000

L S 

825.00000

0653 Added Item (Lump Sum)/ CO#6 2-Phase Polyester Cost 
(Str. S)

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

22,212.53000

CAT 115,625.220.00198,978.22CURRENT AMT0305 $ $ $

CAT NO0306 F-21-T 

0655 *Remove Concrete Pavement (Planing) (Special) 0.000

260.000

202-00217  
 

5,590.00260.000

5,590.00

260.000

SY  

21.50000

0660 Removal of Portions of Present Structure (Class 2) 
(Hydrodem 

399.000

0.000

202-00457  
 

64,239.00399.000

0.00

399.000

SY  

161.00000

0665 Removal of Portions of Present Structure (Class 3) 32.000

0.000

202-00460  
 

6,656.0032.000

0.00

32.000

SY  

208.00000

0670 Rebuild Portions of Present Structure 0.000

42.000

210-00530  
 

6,468.0042.000

6,468.00

42.000

SF  

154.00000

0675 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

79.000

LF  

14.00000

0680 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

79.000

LF  

15.50000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0306 F-21-T 

0685 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

513.000

519-03035  
 

27,958.50513.000

27,958.50

515.000

SY  

54.50000

0690 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

610.800

519-03055  
 

73,296.00610.800

73,296.00

610.800

CF  

120.00000

0695 *Concrete Class DT (Deck Topping) 51.300

0.000

601-03540  
 

30,318.3051.300

0.00

51.300

CY  

591.00000

0700 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0705 Galvanic Anodes 143.000

0.000

601-51005  
 

5,005.00143.000

0.00

143.000

EACH

35.00000

0710 Reinforcing Steel 13.000

0.000

602-00000  
 

16.2513.000

0.00

13.000

LB  

1.25000

0711 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (T) 24.000

0.000

900-00010  
 

1,240.3224.000

0.00

24.000

HOUR

51.68000

CAT 220,787.37113,312.50223,226.87CURRENT AMT0306 $ $ $

CAT NO0307 G-21-Y 

0715 Removal of Bridge Railing 0.000

0.000

202-00425  
 

0.000.000

0.00

461.000

LF  

21.00000

0720 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0725 *Bridge Rail Type 10R 0.000

0.000

606-11010  
 

0.000.000

0.00

461.000

LF  

123.00000
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PCN: 16756-BID    ESTIMATE RUN

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 G-21-Y 

0725 MATERIAL ALLOWANCE Type 10R Bridge Rail (G-21-Y) 0.000

0.000

0.000.000

0.00LF  

72.00000

CAT 0.000.0066,384.00CURRENT AMT0307 $ $ $

CAT NO0308 G-21-AM 

0730 *Remove Concrete Pavement (Planing) (Special) 249.000

153.000

202-00217  
 

8,643.00402.000

3,289.50

676.000

SY  

21.50000

0735 Removal of Portions of Present Structure (Class 1) 0.000

15.000

202-00450  
 

1,627.5015.000

1,627.50

15.000

SY  

108.50000

0740 Removal of Portions of Present Structure (Class 2) 13.000

0.000

202-00453  
 

2,574.0013.000

0.00

13.000

SY  

198.00000

0745 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

208.00000

0750 Rebuild Portions of Present Structure 27.000

0.000

210-00530  
 

4,158.0027.000

0.00

27.000

SF  

154.00000

0755 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

84.000

LF  

14.00000

0760 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

15.50000

0765 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

233.000

519-03035  
 

12,698.50233.000

12,698.50

523.000

SY  

54.50000

0770 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

16.100

519-03055  
 

1,932.0016.100

1,932.00

1,402.000

CF  

120.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0308 G-21-AM 

0775 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

2.000

CY  

591.00000

0780 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0785 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

35.00000

0790 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.25000

CAT 31,633.0019,547.50223,297.00CURRENT AMT0308 $ $ $

CAT NO0309 G-21-R 

0795 *Remove Concrete Pavement (Planing) (Special) 228.000

181.000

202-00217  
 

8,793.50409.000

3,891.50

704.000

SY  

21.50000

0800 Removal of Portions of Present Structure (Class 1) 0.000

34.000

202-00450  
 

3,689.0034.000

3,689.00

34.000

SY  

108.50000

0805 Removal of Portions of Present Structure (Class 2) 14.000

0.000

202-00453  
 

2,772.0014.000

0.00

14.000

SY  

198.00000

0810 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

208.00000

0815 Rebuild Portions of Present Structure 36.000

0.000

210-00530  
 

5,544.0036.000

0.00

36.000

SF  

154.00000

0820 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

84.000

LF  

14.00000
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PCN: 16756-BID    ESTIMATE RUN 08/25/2016

PROJECT: BRS0704-215                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:01:40

CUMULATIVE
AMOUNT

CAT NO0309 G-21-R 

0825 *Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

84.000

LF  

15.50000

0830 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

232.000

519-03035  
 

12,644.00232.000

12,644.00

632.000

SY  

54.50000

0835 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

51.100

519-03055  
 

6,132.0051.100

6,132.00

1,336.000

CF  

120.00000

0840 *Concrete Class DT (Deck Topping) 0.000

0.000

601-03540  
 

0.000.000

0.00

2.000

CY  

591.00000

0845 Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

0.000

SF  

73.00000

0850 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

35.00000

0855 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

1.25000

CAT 39,574.5026,356.50225,565.00CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 1) 1.000

0.000

620-00001  
 

27,056.001.000

0.00

1.000

EACH

27,056.00000

0865 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

23,707.001.000

0.00

1.000

EACH

23,707.00000

0870 Sanitary Facility 3.000

0.000

620-00020  
 

4,272.003.000

0.00

3.000

EACH

1,424.00000

CAT 55,035.000.0055,035.00CURRENT AMT0400 $ $ $

$ 2,587,971.12386,702.26$4,091,961.55$CURRENT AMTPROJECT TOTAL


